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Project Name: TANF Diversion 

Agency: Department of Human Services 

Business Unit/Program Area: TANF 

Project Sponsor: TANF/Blaine Nordwall and Carol Cartledge 

Project Manager: Kevin Janes 

Project Objectives 

Measurements 

Met/ 
Not Met Description 

 TANF Diversion cases 
would be excluded from 60 
month lifetime limit. 

Yes We modified our software application so that Diversion cases 
would not be counted towards the 60 month limit and thus 
accomplished our business objective.  

 Be able to track TANF 
Diversion Cases and be 
able to see which families 
left assistance or became 
cases in TANF.  

Yes We are able to track Diversion cases in our system by accessing 
the data. 

 Diversion Cases should 
not be referred to Child 
Support or ND Health 
Tracks  

Yes Child Support and ND Health Tracks do not receive referrals 
from TANF Diversion cases. 
 

 Diversion Cases should  
be referred to Job Service 

Yes Job Service does receive referrals from TANF Diversion. 

 A Diversion Assistance 
Case is not included on 
the Federal TANF report. 

Yes We modified the program that sends information to the Federal 
Government to exclude diversion cases.  

 

 These changes to the 
application needed to be 
completed by August 4

th
 in 

order to meet Federal 
Requirements.   

Yes We met this goal and thus did not lose federal monies. 

 The Information 
Technology Department 
(ITD) did a system test and 
System Support and 
Development (SSD) did a 
more thorough test to 
ensure the system was 
working properly before 
releasing this to the state 
eligibility workers.   

Yes By performing these tests and correcting errors before going 
live, we were able to make the system perform the way it was 
intended and were able to provide a high quality product to our 
end users. 

 

 

Schedule Objectives 

Met/ 
Not Met 

Scheduled Completion 
Date 

Actual Completion 
Date Variance 

Met August/2006 August/2006 On Schedule 

 

Budget Objectives 

Met/ 
Not Met Baseline Budget Actual Expenditures Variance 

Met 244,972 146,701 Under Budget by 94,467. 
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Major Scope Changes 

None 

 

Lessons Learned 

 The great team effort and detailed analysis/planning allowed us to eliminate the need to expend much of the 
risk contingency funding. It also helped us complete tasks in less time than anticipated, reducing costs and 
keeping us on schedule. 

 Because the schedule was so aggressive, we all knew that we had to work quickly and as a team.  
Management committed the resources and people to make it possible for this project to be successful.   

 

Success Story 

We were required to have TANF Diversion in Production by August/2006 in order to keep all of our Federal 
Funding.  TANF allows an individual to receive benefits for a total of 60 months.  We had to make sure that 
Diversion cases did not get counted toward the 60 month total or reported to the Federal Government because 
Diversion Payments are considered non-assistance cases according to TANF Federal Regulations.  Diversion 
cases are being referred to Job Service but are not being referred to Child Support Enforcement. This project 
was completed on time and under budget and was tested to ensure the system functioned as required. 

 

 


